Rpt-ID: RCPESPRJ

User: wdunwood

Contract ID:

B14575-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0023

Date: 09/05/2017
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 938  Days
1-285/SR 407 IN CLAYTON AND FULTON COUNTIES. Elapsed Calender Days: 925 Days
Percent Time: 98.61
District: 7 Area: 03
Contractor:
SHEETS CONSTRUCTION CO., INC. Date Let: 05/17/2013
P. 0. BOX 518 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MCDONOUGH GA 30253-0518 Date Work Began: 11/13/2014
Phone: (770)957-2843 Date Time Stopped: 01/18/2016
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/31/2016
Surety Co: WESTERN SURETY COMPANY
Current Contract Amount $6,833,496.77 Counties:
Original Contract Amount $5,006,829.40 Clayton Fulton
Funds Available $67,806.85
Percent Complete 99.01%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004203 $6,833,496.77 $5,006,829.40 $67,806.85 99.01% $173,788.48

Chief Engineer

10/04/2016
to 08/31/2017
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Georgia
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Estimate Number: 0023

Pay Period:
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10/04/2016
to 08/31/2017

Project Number:

Federal State Project Number:

M004203

M004203

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,412,551.91
$1,353,138.01

Prev to Date

$5,273,521.13
$1,318,380.31

$6,765,689.92 $6,591,901.44
$0.00 $0.00
$6,765,689.92 $6,591,901.44
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$6,765,689.92 $6,591,901.44

Total Payable:

This Estimate

$139,030.78
$34,757.70
$173,788.48
$0.00
$173,788.48
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$173,788.48



Rpt-ID: RCPESPRJ Georgia
User: wdunwood Department of Transportation
Estimate Summary By Project

Contract ID: B14575-13-000-0 Estimate Number: 0023

Date: 09/05/2017

Page 3 of 5

Pay Period: 10/04/2016
to 08/31/2017

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 2,000.000 1,400.000
8.500 -900.000
500.000 $-7,650.00 $4,250.00
0020 163-0232 TEMPORARY GRASSING AC 1.000 634
7080.000 .366
1.000 $2,591.28 $7,080.00
Category Amount: $-5,058.72 $11,330.00
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
0023 004-0022 EXTRA WORK - LS .000 .000
17060.000 1.000
1.000 $17,060.00 $17,060.00
Relocate Variable Speed Limit (VSL) Signs
Category Amount: $17,060.00 $17,060.00
Category Number: 0010 ROADWAY
0025 163-0240 MULCH TN 5.000 110
764.000 2.660
2.770 $2,032.24 $2,116.28
0101 610-9310 REM STR SUPPORT, TP - LS 1.000 1.000
1460.000 1.000
2.000 $1,460.00 $2,920.00
|- MP 63.10 WB
0216 621-3150 CONCRETE BARRIER, TYPE 26 LF 1,050.000 1,140.310
265.000 .000
1,140.310 $.00 $302,182.15
0226 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 29,121.000 34,001.500
19.150 3,348.250
37,349.750 $64,118.99 $715,247.71
0471 641-1100 GUARDRAIL, TP T LF 20.000 21.000
66.850 .000
21.000 $.00 $1,403.85



Rpt-ID: RCPESPRJ

Georgia

Date: 09/05/2017

User: wdunwood Department of Transportation Page 4 of 5
Estimate Summary By Project
Contract ID: B14575-13-000-0 Estimate Number: 0023 Pay Period: 10/04/2016
to 08/31/2017
Project Number M004203
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0476 641-1200 GUARDRAIL, TP W LF 100.000 1,262.500
32.700 .000
1,262.500 $.00 $41,283.75
0481 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 9.000
730.000 .000
9.000 $.00 $6,570.00
0486 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 10.000
2070.000 4.000
14.000 $8,280.00 $28,980.00
0491 700-6910 PERMANENT GRASSING AC 1.000 2.000
2550.000 2.009
4.009 $5,122.95 $10,222.95
0496 700-7000 AGRICULTURAL LIME TN 2.000 1.000
255.000 1.000
2.000 $255.00 $510.00
0511 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 1,500.000 2,000.000
12.750 2,000.010
4,000.010 $25,500.13 $51,000.13
0516 158-1000 TRAINING HOURS HR 2,000.000 .000
0.800 1,205.000
1,205.000 $964.00 $964.00
0526 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 250.000 826.990
79.000 -582.570
244.420 $-46,023.03 $19,309.18
Category Amount: $61,710.28 $1,182,710.00



Rpt-ID: RCPESPRJ Georgia

User: wdunwood Department of Transportation

Estimate Summary By Project
Contract ID:

B14575-13-000-0 Estimate Number: 0023

Date: 09/05/2017

Page 5 of 5

Pay Period:

10/04/2016

to 08/31/2017

Project Number M004203

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3010 636-3000 GALV STEEL STR SHAPE POST LB .000 4,324.320
3.700 4,324.000
8,648.320 $15,998.80 $31,998.78
USE THIS ITEM FOR MEASUREMENT & PAYMENT
3049 649-0027 CONCRETE GLARE SCREEN, 27 INCH LF .000 .000
91.000 664.320
664.320 $60,453.12 $60,453.12
Category Amount: $76,451.92 $92,451.90
Category Number: (0010 ROADWAY
9100 610-6515 REM HIGHWAY SIGN, STD EA .000 .000
125.000 189.000
189.000 $23,625.00 $23,625.00
SA#3 REM MILE MARKER SIGN
SA#3
Category Amount: $23,625.00 $23,625.00

Project Total Amount:

$173,788.48

$6,765,689.92



